
The Work Plan, Budget, and Schedule, Attachments 3, 4, and 5, deal specifically with the Proposal and are used to

evaluate whether the applicant’s projects are ready to proceed. Attachments 3, 4, and 5 relate to one another 

and each should support the other. For example, if the Work Plan is detailed, the budget estimate should be 

equally detailed. Lump sum costs in the Budget may indicate a work item that is less implementable. The detail 

and accuracy of the Work Plan and Budget should support the readiness presented in the Schedule. Work items 

that are not detailed or are unclear indicate to a reviewer that the items are not ready to proceed.

ATTACHMENT 4. BUDGET

For the “AttachmentName” in the naming convention of BMS, use “Budget” for this attachment. See Exhibit B for 

detailed guidance on preparation of this attachment.

Table 6 (Exhibit B) must be completed for each project in the Proposal and another form must be completed as a 

summary or roll‐up budget for the entire Proposal. For each project contained in the Proposal, provide detailed 

budget documentation supporting the costs shown in Table 7, Project Budget. For each budget category shown in 

Table 6, there may be several tasks and sub‐tasks.

Table 6 will also be used to present the funding match for the Proposal, including documenting that the Proposal 

will meet the minimum requirement of at least 25 percent of the total costs. As discussed in the Guidelines, the 

requirement for funding match may be waived for projects that demonstrate they address a critical water supply 

or water quality issue for a DAC. See Exhibit B for more information on how to present the budget and also, 

where relevant, requesting a funding match waiver.

Applicants must consider the relevant labor code compliance requirements and the applicability of prevailing 

wage laws in developing the Budget as explained in Section IV of the Guidelines. Applicants should also identify 

funding for the Data Management and Monitoring Deliverables identified in the Work Plan, including any data 

sharing efforts with the applicable State databases.

Exhibit B

The Proposal must provide a detailed estimate of costs. The estimate must at a minimum include the following 

for each individual project within the Proposal:

Land costs, planning and design costs, environmental compliance and documentation costs; construction costs 

shown by project task, or phase; and the contingency amount for the Proposal.

All sources of the funding match; eligible funding match amounts can include, subject to DWR approval, prior 

costs borne by the applicant or individual project proponent after September 30, 2008.

The amount of funding match applied to each task, eligible costs consist of those costs incurred after the date 

of the grant agreement is executed.

Any other State funds being used that will not come from this grant.

Tasks that are completely supported by funding match.

The detailed budget should be commensurate with the design stage that is being submitted and be broken out by 

task used in the Work Plan. The detailed budget should clearly identify a contingency amount (i.e. contingency 

percentage) applied to the project budget. Applicants must also provide an explanation of the rationale used to 

determine this contingency percentage. The tasks shown on the Budget must agree with the tasks described in 

the Work Plan and shown in the schedule in Attachment 3 and 5.



Table 6 must be completed for each project in the Proposal. Table 7 must be completed as a summary (roll‐up) 

Budget for the entire Proposal. The “Summary Budget Table 7” must be clearly marked as such. Although the 

applicant should complete Row (i) for each individual project, for IRWM Implementation grant funding, the 

Minimum Funding Match requirement applies to the costs of the overall Proposal.

Table 6 – Project Budget

Narrative:  For each of the categories shown in the Table 7 above, the applicant must provide supplemental 

detailed costs for each project as follows:

Row (a) Direct project Administration Costs

Detail shall include hourly wage paid by discipline; number of hours to be expended for administration; and costs 

shown for equipment, or supplies, with back‐up data provided. If project administrative costs are shown as a 

percentage of a cost, include both: a) the total on which the project administration is based (i.e., total project 

costs, total construction cost, etc.) and b) how the percentage was determined (i.e., flat rate, based on prior 

experience, etc.). This budget category includes all such costs for the grant recipient and any partner agencies or 

organizations. Applicants are encouraged to limit administrative costs proposed to be reimbursed by the grant to 

less than 5% of the total Proposal costs. Such administrative costs expenses are necessary costs incidentally but 

directly related to the project including an appropriate pro‐rata allocation of overhead and administrative 

expenses that are regularly assigned to all such projects in accordance with the standard accounting practices of 

the grantee.

[Descriptive text]   Administrative tasks such as drafting and maintaining contracts, Board items, the project 

budget, meetings and field trips.  This task also includes coordinating between various other agencies which 

have an interest in the project, such as the City of Rialto.  See "Detailed Budget" for more information.

Row (b) Land Purchase/Easement

Detail shall distinguish whether the cost is for purchase of land or an easement to use the land. If land purchase is 

to be included in the funding match, include whether it is a proposed acquisition or whether the land is already 

owned by the applicant or partner agency/organization. If the land is already owned by the applicant or partner 

agency/organization, indicate when the land was purchased and the purchase price. The purchase price for that 

portion of the land that will be dedicated to the Proposal may, in certain circumstances, be included as funding 

[Descriptive text]  No right‐of‐way acquisition needed

Row (c) Planning/Design/Engineering/Environmental Documentation

Detail shall include hourly wage paid by discipline, number of hours, and the total cost for the particular item 

(i.e., 60% design, final design (See below for discussion of design stages), engineering field investigations, 

preparation of CEQA documentation etc.). If any contingency amounts are used in the estimate, provide an 

explanation for the rationale used to determine the contingency percentage.

For purposes of this PSP, the following design stages are provided to assist applicants in determining their design 

percentage for projects under design:



10% (Conceptual) Design – The 10% design shows project siting and the layout of major facilities. No 

specifications are provided. Design analysis has been started and is nearing completion. Background geologic, 

seismic literature research has been performed. A listing of project objectives, environmental or infrastructure 

constraints is provided.

30 % (Concept) Design – The 30% design shows project siting and all project appurtenances. Some detail is 

provided for each of the disciplines (such as civil, structural, mechanical, and geology). Design analysis should be 

complete at this stage. A rough listing of specifications required for the project is provided. Preliminary geologic 

and foundation studies have been performed.

60% Design – The 60% design is the same as for the 30% design submittal, with more details provided for each 

design discipline, including electrical, and traffic control, if applicable. Standard details and outline specifications, 

including the front end and technical portion, are provided. Foundation studies completed, lab testing 

performed, structural analysis and/or modeling performed, permitting underway.

90% (Pre‐final) Design – The 90% design is the final, un‐stamped, submittal. Complete plans and specifications 

are prepared, and a detailed itemized cost estimate is included.

100% (Final) Design – The 100% design is the design package that will be advertised for project award for 

construction/implementation of project. The package consists of the complete, signed, and “As‐Advertised” plans 

and specifications.

[Descriptive text]   This task includes the full development of the project plans, specifications, and 

construction cost estimate, as well as procurement of all required permits.  Ancillary tasks included 

verification of District right of way (no procurement or easements required), environmental studies to 

support the requirements of the various permits, and field investigations of the site.  The District does not 

maintain records of costs incurred per the design stages discussed above.  The tasks under budget category C 

are approximately 98% complete for Cactus basin #3 and 30% complete for Cactus basin #4 & #5 and the 

District is not seeking reimbursement for such tasks. See "Detailed Budget" for more information.

Row (d) Construction/Implementation

Provide a cost estimate commensurate with the design stage that is being submitted for the project. For example,

if the applicant states that the design for a particular project is at the 60% design stage, then a cost estimate with 

appropriate detail based on that design stage must be included (See above for guidance on design stages). The 

estimate should include the quantity of materials used, unit cost, number of units, and, if possible, should have 

separate costs for labor, equipment, and materials. Do not show any construction/implementation contingency 

costs in this category. They will be shown in Construction/Implementation Contingency category. For any 

implementation costs, show as much detail as required to support the implementation costs shown in Row (d).

[Descriptive text]   Construction cost estimate for project.  See "Construction Cost Estimate" for more 

information.

Row (e) Environmental Compliance / Mitigation/ Enhancement

This item includes an estimate of all environmental compliance, mitigation, and enhancement costs. The estimate

of costs for this work should be provided in the same format as shown for Construction/ Implementation.

[Descriptive text]   Revegation of 0.8 acres at the project site of Cactus basin #3.  Landscape work will occur 

concurrently with the construction of the project as it will part of the same contract. Environmental 

compliancehas not been prepared for Cactus basin #4 & #5. See "Construction Cost Estimate" for more 

details.



Row (f) Construction Administration

The costs to administer and manage construction of the project must be presented. Provide a discussion of the 

method used to determine this cost. If a percentage of construction costs is used here, indicate the percentage 

used. If the estimate will be based on expected hours of effort, list the hours, by discipline, unit cost, equipment 

costs, and total cost.

[Descriptive text]   This task includes the cost to administer the  construction of the project.  Since it is only an 

estimate at this time, the District has practice of budgeting 15% of the construction contract cost for the 

administration of the project.  See "Construction Cost Estimate" for more details.

Row (g) Other Costs

Include detail for any legal services costs required to support the project. Include the costs for licenses and 

permits. Include any costs of monitoring and assessment required during the construction/initial implementation 

of the project. Do not include any monitoring and assessment costs for efforts required after project construction 

is complete.

[Descriptive text] This task includes incidental costs associated with  the project, such as Counsel review of 

various documents, and reproduction services.  See "Detailed Budget" for more details. 

Row (h) Construction/Implementation Contingency

Normally this line item is included to handle unknown conditions encountered during construction or 

implementation of the project and may cover items that are not yet shown in the design. Specify the percentage 

used for this cost, and provide a reason for using the percentage used. Include only those contingency costs for 

construction/implementation efforts here. All other contingency costs should be included in the appropriate cost 

category.

[Descriptive text]    This task sets aside funds in the case there is a project cost over‐run.  Since it is only an 

estimate at this time, the District has practice of budgeting 10% of the construction contract cost for 

contingencies for Cactus basin 3 and 15% for Cactus basin 4 and 5.  See "Construction Cost Estimate" for more 

details

Row (i) Grand Total (Sum rows (a) through (h) for each column)

Sum each of the columns in Table 6 (Project Budget) to determine the grand total of costs for each project. Use 

Grand Totals from row (i) to populate the matching columns in Table 7, Summary Budget, for each individual 

project.



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $6,000 $0 $0 $6,000 100%

(b) Land Purchase/Easement $0 $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $170,300 $0 $0 $170,300 100%

(d) Construction/Implementation $5,658,657 $16,173,493 $1,000,000 $22,832,150 25%

(e) Environmental Compliance/ Mitigation/Enhancement $4,000,000 $0 $0 $4,000,000 100%

(f) Construction Administration $4,248,791 $0 $0 $4,248,791 100%

(g) Other Costs $14,300 $0 $0 $14,300 100%

(h) Construction/Implementation Contingency $3,075,444 $0 $0 $3,075,444 100%

(i) Grand Total (Sum rows (a) through (h) for each column) $17,173,492 $16,173,493 $1,000,000 $34,346,985 50%

*List sources of funding:  Use as much space as required.  Property Tax.

Table 6 - Project Budget

Proposal Title:__Cactus Basins No 3,4 & 5___________________________________________________________________________

Project Title:__Cactus Basins No 3,4 & 5_________________________________________________________________________

Budget Category Non-State Share* 
(Funding Match)

Requested Grant
 Funding

Other State 
Funds Being 

Used

Total % Funding Match



Non-State Share
(Funding Match)

Requested Grant 
Funding

(DWR Grant 
Amount)

Other State 
Funds Being 

Used

Total % 
Funding 
Match

(a)

Project A $17,173,492 $16,173,493 $1,000,000 $34,346,985

(b) Project B  $0 0%
(c) Project C $0 0%
(d) Project D  $0 0%
(e) Project E  $0 0%
(f) Project F  $0 0%
(g) Project G  $0 0%
(h) Project H (add more rows for 

additional projects as necessary
$0

0%

(i)
Grand Total 
(Sum rows (a) through (h) for 
each column)

$17,173,492 $16,173,493 $1,000,000 $34,346,985 50%

Table 7 - Summary Budget

Proposal Title:   Cactus Basins No. 3, 4 & 5 __________________________________________________________________________

Individual Project Title 



Engineer's Estimate

Project: Cactus Basin No. 3 W.O.#: F01666

Limits: West of Cactus Avenue and North of Baseline 
Road Last Modified: Sep 25 08     10:50

Item 
No.

Approx. 
Quant.

Meas. 
Unit

Item Description Unit Price Total

1 1 L.S. Mobilization $ 300,000.00 $ 300,000.00

2 1 L.S. Storm Water Pollution Prevention Plan  (SWPPP) $ 10,000.00 $ 10,000.00

3 1 L.S. Traffic Control $ 25,000.00 $ 25,000.00

4 1 L.S. Field Office Facility $ 30,000.00 $ 30,000.00

5 1 L.S. Clearing and Grubbing (41 AC.) $ 32,800.00 $ 32,800.00

6 1 L.S. Develop Water Supply $ 10,000.00 $ 10,000.00

7 1 L.S. Diversion  and Control of Water $ 20,000.00 $ 20,000.00

8 1 L.S. Excavation Safety Plan $ 8,000.00 $ 8,000.00

9 63,530 S.Y. Dam Embankment Foundation Preparation $ 1.00 $ 63,530.00

10 502,678 C.Y. Dam and Basin Excavation $ 3.00 $ 1,508,034.00

11 318,220 C.Y. Zone 1 Material (Dam Embankment) $ 5.00 $ 1,591,100.00

12 2,500 C.Y. Zone 1 Material ( Structural Backfill) $ 20.00 $ 50,000.00

13 5,036 C.Y. Zone 2 Material Class 2 Aggregate Base, 12" Deep $ 35.00 $ 176,260.00

14 1,843 TON Zone 3 Material (3" A.C. Type B) $ 80.00 $ 147,440.00

15 2,066 C.Y. Zone 4 Material (RSP) 1/4 Ton, Method "B" 
Placement

$ 60.00 $ 123,960.00

16 52 C.Y. Zone 5 Material Concreted Rock Splash Pad, Facing 
Class, Method "A" Placement

$ 60.00 $ 3,120.00

17 95 C.Y. Zone 6 Material 1/4 Ton Grouted Rip-Rap, Method 
"A" Placement

$ 100.00 $ 9,500.00

18 724 C.Y. Zone 7 Material 1/2 Ton Ungrouted Rip-Rap, Method 
"A" Placement

$ 80.00 $ 57,920.00

19 96 C.Y. Zone 8 Material Concreted Facing Rock, Method "A" 
Placement

$ 80.00 $ 7,680.00

20 92 C.Y. Zone 9 Material Gravel Pad on Basin Floor Adjacent 
to Ramps

$ 5.00 $ 460.00

21 740 C.Y. Zone 10 Material 1/2 Ton Grouted Rip-Rap, Method 
"A" Placement

$ 60.00 $ 44,400.00

22 375 C.Y. Removal of Rock Slope Protection $ 20.00 $ 7,500.00

23 375 C.Y. Placing 2' Thick (RSP), Class light, Method "A" 
Placement

$ 7.00 $ 2,625.00

24 950 C.Y. Spillway Slab, 96" RCP Floor Slab, Footings & Cut-
off Walls (Class D)

$ 600.00 $ 570,000.00

25 1,763 C.Y. Spillway Walls, RCP Walls, Pipe Cradles & 
Encasements (Class A)

$ 800.00 $ 1,410,400.00

26 1 L.S. Spillway Under-drain System $ 100,000.00 $ 100,000.00

27 4 EA. Wing Type Headwall $ 7,000.00 $ 28,000.00

28 1 EA. "L" Headwall $ 5,000.00 $ 5,000.00

29 6 EA. Concrete Pipe Collars (Class A) $ 750.00 $ 4,500.00

30 195 L.F. 24" RCP 1350-D $ 150.00 $ 29,250.00

31 185 L.F. 30" RCP 1500-D $ 200.00 $ 37,000.00
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Engineer's Estimate

Project: Cactus Basin No. 3 W.O.#: F01666

Limits: West of Cactus Avenue and North of Baseline 
Road Last Modified: Sep 25 08     10:50

Item 
No.

Approx. 
Quant.

Meas. 
Unit

Item Description Unit Price Total

32 82 L.F. 36" RCP 1350-D $ 300.00 $ 24,600.00

33 146 L.F. 54" RCP 1500-D $ 400.00 $ 58,400.00

34 197 L.F. 96" RCP 2400-D $ 700.00 $ 137,900.00

35 318 L.F. 120" RCP 2200-D $ 800.00 $ 254,400.00

36 87 C.Y. Miscellaneous Concrete (Minor) for V-Ditch & 
Concrete Swale

$ 375.00 $ 32,625.00

37 2 EA. Drainage inlet structure with Frame & Grate (Type G-
2) per CALTRANS SP D73

$ 2,800.00 $ 5,600.00

38 6 EA. Sloped Protection Barrier per APWA SP 360-0 $ 5,000.00 $ 30,000.00

39 2 EA. 120" Waterman Flap Gate $ 25,000.00 $ 50,000.00

40 2 EA. Concrete Bulkhead per Riverside Co. SP{ (M816)- 
Modified

$ 2,000.00 $ 4,000.00

41 60,750 S.Y. Revegetation $ 0.75 $ 45,562.50

42 870 L.F. 6' Chain Link Boundary Fencing $ 20.00 $ 17,400.00

43 570 L.F. 6' Chain Link Channel Fencing $ 20.00 $ 11,400.00

44 1 EA. 20' Double Drive Gate $ 2,000.00 $ 2,000.00

45 2 EA. 4' Walk Through Gates $ 500.00 $ 1,000.00

46 2 EA. Spillway Access Ladder $ 2,500.00 $ 5,000.00

47 6,915 S.F. Waterproofing for 96" RCP Drain Encasement $ 0.75 $ 5,186.25

48 1,462 L.F. Waterstops, Spillway Construction $ 12.50 $ 18,275.00

49 3 EA. Survey Monument $ 1,500.00 $ 4,500.00

50 2 EA. Project Identification Sign $ 1,500.00 $ 3,000.00

CONTRACT TOTAL:  $ 7,124,327.75

10% Contingencies:  $ 712,432.00

~15% Constr. Eng.:  $ 1,176,240.25

PROJECT TOTAL:  $ 9,013,000.00
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Project: Cactus Basin 4 - Preliminary Estimate W.O.#: FO1669

Limits: North of Baseline Rd., South of Easton & East of 
Ayala Rd. Last Modified: Dec 16 10     9:41

Item 
No.

Approx. 
Quant.

Meas. 
Unit

Item Description Unit Price Total

1 1 L.S. Storm Water Pollution Prevention Plan  (SWPPP) $ 10,000.00 $ 10,000.00

2 1 L.S. Mobilization $ 30,000.00 $ 30,000.00

3 1 L.S. Traffic Control System $ 25,000.00 $ 25,000.00

4 1 L.S. Clearing And Grubbing $ 25,000.00 $ 25,000.00

5 1 L.S. Develop Water Supply $ 5,000.00 $ 5,000.00

6 45,000 C.Y. Dam Embankment $ 5.00 $ 225,000.00

7 1,907,000 C.Y. Basin Excavation $ 3.00 $ 5,721,000.00

8 1,300 C.Y. Class 1 Concrete (Spillway) $ 800.00 $ 1,040,000.00

9 300 0 Class 2 Concrete (60" & 24" RCP Bedding, Inlet & 
Outlet Structures)

$ 600.00 $ 180,000.00

10 295 0 96" Reinforced Concrete Pipe (D-1850) $ 500.00 $ 147,500.00

11 25 0 24" Reinforced Concrete Pipe (D-1350) $ 150.00 $ 3,750.00

12 1,630 C.Y. Slurry Cement Backfill for 60" RCP $ 100.00 $ 163,000.00

13 2,500 C.Y. Water Conservation Dike Embankment $ 3.00 $ 7,500.00

14 1,250 C.Y. Water Conservation Dike Toe Drain (6" max to 1" min) $ 10.00 $ 12,500.00

15 450 C.Y. Class II Permeable Material & PVC Pipe (Spillway 
Drain)

$ 45.00 $ 20,250.00

16 160 0 Concreted Rock Protection (1/4 Ton, Method A) $ 70.00 $ 11,200.0016 160 0 Concreted Rock Protection (1/4 Ton, Method A) $ 70.00 $ 11,200.00

17 13,050 0 Rock Slope Protection (1/2 Ton, Method A) $ 70.00 $ 913,500.00

18 1,900 0 Chain Link Fence (Type Cl-6) $ 20.00 $ 38,000.00

19 2 E.A. Chain Link Gate, W=20' (Type Cl-6) $ 900.00 $ 1,800.00

20 1 0 Field Office Facility $ 30,000.00 $ 30,000.00

21 1 L.S. Project Identification Sign $ 1,000.00 $ 1,000.00

CONTRACT TOTAL:  $ 8,611,000.00

30% Contingencies:  $ 2,583,300.00

~15% Constr. Eng.:  $ 1,679,700.00

PROJECT TOTAL:  $ 12,874,000.00



Project: Cactus Basin 5 - Preliminary Estimate W.O.#: FO1669

Limits: South of Easton Rd, East of Ayala & North of 
Baseline Rd. Last Modified: Dec 16 10     9:36

Item 
No.

Approx. 
Quant.

Meas. 
Unit

Item Description Unit Price Total

1 1 L.S. Storm Water Pollution Prevention Plan  (SWPPP) $ 10,000.00 $ 10,000.00

2 1 L.S. Mobilization $ 30,000.00 $ 30,000.00

3 1 L.S. Traffic Control System $ 25,000.00 $ 25,000.00

4 1 L.S. Clearing And Grubbing $ 25,000.00 $ 25,000.00

5 1 L.S. Develop Water Supply $ 5,000.00 $ 5,000.00

6 60,000 C.Y. Dam Embankment $ 5.00 $ 300,000.00

7 1,070,000 C.Y. Basin Excavation $ 3.00 $ 3,210,000.00

8 590 C.Y. Class 1 Concrete (Outlet Spillway Invert & Low Flow 
Inlet/Outlet Invert)

$ 800.00 $ 472,000.00

9 175 0 Class 2 Concrete (Outlet Spillway Walls & Low Flow 
Inlet/Outlet Walls)

$ 600.00 $ 105,000.00

10 1 L.S. Ultimate Inlet (25' x 10' Conc. Rect. Channel, energy 
dissipator/stilling basin, 400 L.F. Fencing)

$ 600,000.00 $ 600,000.00

11 445 0 90" Jacked Reinforced Concrete Pipe (D-3000) $ 5,000.00 $ 2,225,000.00

12 25 0 24" Reinforced Concrete Pipe (D-1350) $ 150.00 $ 3,750.00

13 3,640 C.Y. Water Conservation Dike Embankment $ 3.00 $ 10,920.00

14 1,170 C.Y. Water Conservation Dike Toe Drain (6" max to 1" min) $ 10.00 $ 11,700.00

15 170 C.Y. Class II Permeable Material & PVC Pipe (Spillway $ 45.00 $ 7,650.0015 170 C.Y. Class II Permeable Material & PVC Pipe (Spillway 
Drain)

$ 45.00 $ 7,650.00

16 260 0 Concreted Rock Protection (1/4 Ton, Method A) $ 85.00 $ 22,100.00

17 50 0 Rock Slope Protection (1/2 Ton, Method A) $ 70.00 $ 3,500.00

18 2,150 0 Chain Link Fence (Type Cl-6) $ 20.00 $ 43,000.00

19 2 E.A. Chain Link Gate, W=20' (Type Cl-6) $ 900.00 $ 1,800.00

20 1 0 Field Office Facility $ 30,000.00 $ 30,000.00

21 1 L.S. Project Identification Sign $ 1,000.00 $ 1,000.00

CONTRACT TOTAL:  $ 7,142,420.00

30% Contingencies:  $ 2,142,726.00

~15% Constr. Eng.:  $ 1,392,854.00

PROJECT TOTAL:  $ 10,678,000.00



A)  Direct Project Adminstration Costs

2/26/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 1 9 0 9.00                

2/19/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 1 9 0 9.00                

2/17/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 1 9 0 9.00                

2/24/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 1 9 0 9.00                

3/2/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 1 9 0 9.00                

3/4/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 3 9 0 27.00              

3/12/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 1 9 0 9.00                

3/8/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 1 9 0 9.00                

3/9/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 5 9 0 45.00              

3/10/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 6 9 0 54.00              

3/17/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 1 9 0 9.00                

3/18/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 1 9 0 9.00                

3/22/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 1 9 0 9.00                

3/24/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 1 9 0 9.00                

4/8/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 1 9 0 9.00                

4/14/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 1 9 0 9.00                

4/15/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 1 9 0 9.00                

4/20/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 1 9 0 9.00                

4/27/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 1 9 0 9.00                

5/11/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 1 9 0 9.00                

5/26/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 1 9 0 9.00                

6/1/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 1 9 0 9.00                

6/2/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 2 9 0 18.00              

6/4/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 1 9 0 9.00                

6/3/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 1 9 0 9.00                

6/8/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 1 9 0 9.00                

6/14/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 1 9 0 9.00                

6/15/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 1 9 0 9.00                

6/16/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 1 9 0 9.00                

6/28/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 1 9 0 9.00                

6/29/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 1 9 0 9.00                

7/1/2010 B1478 BLAKESLEE, KEVIN B 939 3695 Flood‐Kevin Blakeslee, 4 x 4 Hybrid 7132 2 9 0 18.00              

8/7/2008 W0209 WALKER, MELISSA 965 1040 Administration ‐ Labor 2 86.28 0 82.16 172.55            

7/17/2009 E5240 GONZALEZ,OMAR 966 1145 Agency Coord. & Public Contact ‐ La 1 68.78 0 65.55 68.78              

7/13/2009 E5240 GONZALEZ,OMAR 966 1145 Agency Coord. & Public Contact ‐ La 3 68.78 0 65.55 206.35            

7/14/2009 E5240 GONZALEZ,OMAR 966 1145 Agency Coord. & Public Contact ‐ La 1 68.78 0 65.55 68.78              

7/16/2009 E5240 GONZALEZ,OMAR 966 1145 Agency Coord. & Public Contact ‐ La 1 68.78 0 65.55 68.78              

8/21/2008 N0731 NEILL, RHONDA 967 1160 Agreements/Board Items ‐ Labor 0.5 65.86 0 62.72 32.93              

12/8/2008 B3719 BARNES, MELINDA 977 1160 Agreements/Board Items ‐ Labor 2 33.52 0 31.95 67.05              

12/9/2008 B3719 BARNES, MELINDA 977 1160 Agreements/Board Items ‐ Labor 1 33.52 0 31.95 33.52              

12/16/2008 B3719 BARNES, MELINDA 977 1160 Agreements/Board Items ‐ Labor 1 33.52 0 31.95 33.52              

12/22/2008 B3719 BARNES, MELINDA 977 1160 Agreements/Board Items ‐ Labor 2 33.52 0 31.95 67.05              

12/23/2008 B3719 BARNES, MELINDA 977 1160 Agreements/Board Items ‐ Labor 1 33.52 0 31.95 33.52              

12/30/2008 B3719 BARNES, MELINDA 977 1160 Agreements/Board Items ‐ Labor 2 33.52 0 31.95 67.05              



7/9/2007 A0705 ARMSTEAD, DOLORES 967 1625 Budget Support/Studies ‐ Labor 2 55.84 0 54.57 111.69            

7/10/2007 A0705 ARMSTEAD, DOLORES 967 1625 Budget Support/Studies ‐ Labor 1 55.84 0 54.57 55.84              

7/16/2007 A0705 ARMSTEAD, DOLORES 967 1625 Budget Support/Studies ‐ Labor 1 55.84 0 54.57 55.84              

7/17/2007 A0705 ARMSTEAD, DOLORES 967 1625 Budget Support/Studies ‐ Labor 1 55.84 0 54.57 55.84              

7/18/2007 A0705 ARMSTEAD, DOLORES 967 1625 Budget Support/Studies ‐ Labor 1 55.84 0 54.57 55.84              

10/1/2007 A0705 ARMSTEAD, DOLORES 967 1625 Budget Support/Studies ‐ Labor 2 56.16 0 54.09 112.32            

11/29/2007 N0731 NEILL, RHONDA 967 1625 Budget Support/Studies ‐ Labor 1 62 0 59.71 62.00              

11/30/2007 N0731 NEILL, RHONDA 967 1625 Budget Support/Studies ‐ Labor 4 62 0 59.71 248.02            

12/3/2007 N0731 NEILL, RHONDA 967 1625 Budget Support/Studies ‐ Labor 1 62 0 59.71 62.00              

12/28/2007 N0731 NEILL, RHONDA 967 1625 Budget Support/Studies ‐ Labor 1 62 0 59.71 62.00              

1/7/2008 A0705 ARMSTEAD, DOLORES 967 1625 Budget Support/Studies ‐ Labor 2 56.16 0 54.09 112.32            

1/8/2008 A0705 ARMSTEAD, DOLORES 967 1625 Budget Support/Studies ‐ Labor 7 56.16 0 54.09 393.13            

1/9/2008 A0705 ARMSTEAD, DOLORES 967 1625 Budget Support/Studies ‐ Labor 7 56.16 0 54.09 393.13            

1/10/2008 A0705 ARMSTEAD, DOLORES 967 1625 Budget Support/Studies ‐ Labor 2 56.16 0 54.09 112.32            

1/18/2008 A0705 ARMSTEAD, DOLORES 967 1625 Budget Support/Studies ‐ Labor 4 56.16 0 54.09 224.65            

4/29/2008 A0705 ARMSTEAD, DOLORES 967 1625 Budget Support/Studies ‐ Labor 1 56.16 0 54.09 56.16              

7/14/2008 A0705 ARMSTEAD, DOLORES 967 1625 Budget Support/Studies ‐ Labor 1 56.16 0 54.09 56.16              

8/21/2008 A0705 ARMSTEAD, DOLORES 967 1625 Budget Support/Studies ‐ Labor 1 56.8 0 54.09 56.80              

8/26/2008 A0705 ARMSTEAD, DOLORES 967 1625 Budget Support/Studies ‐ Labor 0.5 56.8 0 54.09 28.40              

5/20/2009 N0731 NEILL, RHONDA 967 1625 Budget Support/Studies ‐ Labor 3 67.15 0 63.99 201.45            

5/19/2009 N0731 NEILL, RHONDA 967 1625 Budget Support/Studies ‐ Labor 1 67.15 0 63.99 67.15              

5/28/2009 N0731 NEILL, RHONDA 967 1625 Budget Support/Studies ‐ Labor 3 67.15 0 63.99 201.45            

6/1/2009 N0731 NEILL, RHONDA 967 1625 Budget Support/Studies ‐ Labor 0.5 67.15 0 63.99 33.58              

5/27/2009 N0731 NEILL, RHONDA 967 1625 Budget Support/Studies ‐ Labor 1 67.15 0 63.99 67.15              

6/2/2010 E4677 Mendoza, Richard 927 3140 FILES/RECORDS/SCANNING ‐ Labor 3 36.56 0 34.73 109.67            

6/4/2010 E4677 Mendoza, Richard 927 3140 FILES/RECORDS/SCANNING ‐ Labor 2 36.56 0 34.73 73.11              

6/8/2010 E4677 Mendoza, Richard 927 3140 FILES/RECORDS/SCANNING ‐ Labor 2 36.56 0 34.73 73.11              

6/9/2010 E4677 Mendoza, Richard 927 3140 FILES/RECORDS/SCANNING ‐ Labor 1 36.56 0 34.73 36.56              

6/10/2010 E4677 Mendoza, Richard 927 3140 FILES/RECORDS/SCANNING ‐ Labor 3 36.56 0 34.73 109.67            

6/15/2010 E4677 Mendoza, Richard 927 3140 FILES/RECORDS/SCANNING ‐ Labor 2 36.56 0 34.73 73.11              

6/29/2010 E4677 Mendoza, Richard 927 3140 FILES/RECORDS/SCANNING ‐ Labor 3 37.49 0 35.62 112.48            

11/29/2007 N0731 NEILL, RHONDA 967 3815 MEETINGS ‐ Labor 1 62 0 59.71 62.00              

11/30/2007 N0731 NEILL, RHONDA 967 3815 MEETINGS ‐ Labor 1 62 0 59.71 62.00              

5/19/2009 N0731 NEILL, RHONDA 967 3815 MEETINGS ‐ Labor 1.5 67.15 0 63.99 100.73            

8/12/2009 E5240 GONZALEZ,OMAR 966 4175 Outside Agency Coordination ‐ Labor 2 68.98 0 65.55 137.97            

8/13/2009 E5240 GONZALEZ,OMAR 966 4175 Outside Agency Coordination ‐ Labor 3 68.98 0 65.55 206.95            

8/10/2009 E5240 GONZALEZ,OMAR 966 4175 Outside Agency Coordination ‐ Labor 2 68.98 0 65.55 137.97            

8/19/2009 E5240 GONZALEZ,OMAR 966 4175 Outside Agency Coordination ‐ Labor 3 68.98 0 65.55 206.95            

8/20/2009 E5240 GONZALEZ,OMAR 966 4175 Outside Agency Coordination ‐ Labor 1 68.98 0 65.55 68.98              

8/25/2009 E5240 GONZALEZ,OMAR 966 4175 Outside Agency Coordination ‐ Labor 1 68.98 0 65.55 68.98              

8/27/2009 E5240 GONZALEZ,OMAR 966 4175 Outside Agency Coordination ‐ Labor 1 68.98 0 65.55 68.98              

984 4460 FLOOD CONTROL REPRO DECEMBER 2009 45.45

5,919.34        

C)  Planning/Design/Engineering/Enviromental Docmentation

3/26/2008 A4728 GUZMAN, STACY 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 9 35.36 0 34.05 318.23            



3/26/2008 W1576 WILLIAMS, THOMAS 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 4 66.67 0 64.21 266.68            

3/27/2008 A4728 GUZMAN, STACY 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 6.5 35.36 0 34.05 229.83            

3/28/2008 A4728 GUZMAN, STACY 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 3.5 35.36 0 34.05 123.75            

3/28/2008 W1576 WILLIAMS, THOMAS 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 4 66.67 0 64.21 266.68            

3/31/2008 A4728 GUZMAN, STACY 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 7 35.36 0 34.05 247.51            

4/1/2008 A4728 GUZMAN, STACY 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 6.5 35.36 0 34.05 229.83            

4/1/2008 W1576 WILLIAMS, THOMAS 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1 66.67 0 64.21 66.67              

4/3/2008 A4728 GUZMAN, STACY 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 4 35.36 0 34.05 141.43            

4/4/2008 A4728 GUZMAN, STACY 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 4 35.36 0 34.05 141.43            

4/7/2008 A4728 GUZMAN, STACY 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 7.5 35.36 0 34.05 265.19            

4/8/2008 A4728 GUZMAN, STACY 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 7.5 35.36 0 34.05 265.19            

4/9/2008 A4728 GUZMAN, STACY 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 4.5 35.36 0 34.05 159.11            

4/9/2008 W1576 WILLIAMS, THOMAS 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2 66.67 0 64.21 133.34            

4/10/2008 A4728 GUZMAN, STACY 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 7.5 35.36 0 34.05 265.19            

4/10/2008 W1576 WILLIAMS, THOMAS 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1 66.67 0 64.21 66.67              

4/11/2008 W1576 WILLIAMS, THOMAS 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2 66.67 0 64.21 133.34            

4/14/2008 A4728 GUZMAN, STACY 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1.5 35.36 0 34.05 53.04              

4/15/2008 A4728 GUZMAN, STACY 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 0.5 35.36 0 34.05 17.68              

4/23/2008 W1576 WILLIAMS, THOMAS 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2 66.67 0 64.21 133.34            

4/24/2008 W1576 WILLIAMS, THOMAS 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1 66.67 0 64.21 66.67              

4/25/2008 W1576 WILLIAMS, THOMAS 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2 66.67 0 64.21 133.34            

5/8/2008 W1576 WILLIAMS, THOMAS 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1 66.67 0 64.21 66.67              

5/9/2008 W1576 WILLIAMS, THOMAS 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2 66.67 0 64.21 133.34            

5/22/2008 W1576 WILLIAMS, THOMAS 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1 66.67 0 64.21 66.67              

9/23/2008 W1576 WILLIAMS, THOMAS 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1 73.14 0 69.65 73.14              

9/24/2008 W1576 WILLIAMS, THOMAS 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1 73.14 0 69.65 73.14              

10/7/2008 W1576 WILLIAMS, THOMAS 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1 69.85 0 66.57 69.85              

10/8/2008 W1576 WILLIAMS, THOMAS 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1 69.85 0 66.57 69.85              

9/29/2008 W1576 WILLIAMS, THOMAS 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 2 69.85 0 66.57 139.71            

10/6/2008 W1576 WILLIAMS, THOMAS 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1 69.85 0 66.57 69.85              

10/20/2008 W1576 WILLIAMS, THOMAS 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 1 69.85 0 66.57 69.85              

10/23/2008 W1576 WILLIAMS, THOMAS 934 5390 RIGHT OF WAY ENGINEERING ‐ Labor 3 69.85 0 66.57 209.56            

10/1/2009 M1447 MC CONNELL, RICHARD 962 6530 Flood‐ Admin Denise, 4 Door 4x4 SUV 6351 1 8 0 8.00                

2/25/2010 E2735 ABDELMESSIH,NAGIEB 934 3695 Flood‐ Admin Denise, 4 Door 4x4 SUV 6351 8 8 0 64.00              

2/23/2010 A4728 GUZMAN, STACY 934 3695 Flood‐962; 4x4 1/2 ton 4 door 6017 0.5 7 0 3.50                

6/16/2010 E5409 FAM,MICHAEL 932 3815 Flood‐962; 4x4 1/2 ton 4 door 6017 3 7 0 21.00              

1/22/2009 E4516 WOOD,BRANDY 979 3125 Flood‐979 EMD 6055 4 7 0 28.00              

1/27/2009 E4516 WOOD,BRANDY 979 3125 Flood‐979 EMD 6055 2 7 0 14.00              

6/25/2008 B9924 NICDAO, DELLAN 931 1670 Calculations ‐ Labor 1 46.24 0 44.53 46.24              

6/25/2009 A9476 MIKHAIL, MERVAT 932 1670 Calculations ‐ Labor 1 77.89 0 74.23 77.89              

8/19/2009 A9476 MIKHAIL, MERVAT 932 1670 Calculations ‐ Labor 0.5 78.12 0 74.23 39.06              

10/6/2009 A9476 MIKHAIL, MERVAT 932 1670 Calculations ‐ Labor 3 78.12 0 74.23 234.37            

12/17/2008 H1468 HERNANDEZ, NORA C 977 1910 Clerical ‐ Labor 2 30.41 0 28.98 60.83              

12/18/2008 H1468 HERNANDEZ, NORA C 977 1910 Clerical ‐ Labor 2.5 30.41 0 28.98 76.03              

1/6/2009 H1468 HERNANDEZ, NORA C 977 1910 Clerical ‐ Labor 0.5 30.41 0 28.98 15.21              

1/7/2009 H1468 HERNANDEZ, NORA C 977 1910 Clerical ‐ Labor 0.5 30.41 0 28.98 15.21              

9/25/2008 D7993 SHAM, MAN KEI 999 2360 COST ESTIMATES & SPECIFICATIONS ‐ L 2 16.35 0 24.3 32.70              



3/19/2008 B1734 <invalid Employee No> 961 2615 DIV COORD & PROJECT SCOPING ‐ Labor 2 89.62 0 86.31 179.24            

4/3/2008 B1734 <invalid Employee No> 961 2615 DIV COORD & PROJECT SCOPING ‐ Labor 1 89.62 0 86.31 89.62              

4/23/2008 B1734 <invalid Employee No> 961 2615 DIV COORD & PROJECT SCOPING ‐ Labor 1 89.62 0 86.31 89.62              

4/30/2008 B1734 <invalid Employee No> 961 2615 DIV COORD & PROJECT SCOPING ‐ Labor 1 89.62 0 86.31 89.62              

5/15/2008 B1734 <invalid Employee No> 961 2615 DIV COORD & PROJECT SCOPING ‐ Labor 1 89.62 0 86.31 89.62              

5/19/2008 B1734 <invalid Employee No> 961 2615 DIV COORD & PROJECT SCOPING ‐ Labor 2 89.62 0 86.31 179.24            

5/27/2008 B1734 <invalid Employee No> 961 2615 DIV COORD & PROJECT SCOPING ‐ Labor 1 89.62 0 86.31 89.62              

10/23/2008 B1734 <invalid Employee No> 961 2615 DIV COORD & PROJECT SCOPING ‐ Labor 5 89.37 0 85.16 446.85            

11/4/2008 B1734 <invalid Employee No> 961 2615 DIV COORD & PROJECT SCOPING ‐ Labor 1 89.37 0 85.16 89.37              

11/12/2008 B1734 <invalid Employee No> 961 2615 DIV COORD & PROJECT SCOPING ‐ Labor 1 89.37 0 85.16 89.37              

5/12/2008 B9924 NICDAO, DELLAN 931 2660 Drafting ‐ Labor 4 46.24 0 44.53 184.94            

5/13/2008 B9924 NICDAO, DELLAN 931 2660 Drafting ‐ Labor 4 46.24 0 44.53 184.94            

5/14/2008 B9924 NICDAO, DELLAN 931 2660 Drafting ‐ Labor 6 46.24 0 44.53 277.41            

5/15/2008 B9924 NICDAO, DELLAN 931 2660 Drafting ‐ Labor 7 46.24 0 44.53 323.65            

5/16/2008 B9924 NICDAO, DELLAN 931 2660 Drafting ‐ Labor 4 46.24 0 44.53 184.94            

6/30/2008 B9924 NICDAO, DELLAN 931 2660 Drafting ‐ Labor 1 46.24 0 44.53 46.24              

7/1/2008 B9924 NICDAO, DELLAN 931 2660 Drafting ‐ Labor 3 46.24 0 44.53 138.71            

5/11/2009 B9924 NICDAO, DELLAN 931 2660 Drafting ‐ Labor 0.5 51.29 0 48.88 25.64              

5/28/2009 B9924 NICDAO, DELLAN 931 2660 Drafting ‐ Labor 0.5 51.29 0 48.88 25.64              

5/26/2009 B9924 NICDAO, DELLAN 931 2660 Drafting ‐ Labor 0.5 51.29 0 48.88 25.64              

6/10/2009 B9924 NICDAO, DELLAN 931 2660 Drafting ‐ Labor 0.5 51.29 0 48.88 25.64              

6/11/2009 B9924 NICDAO, DELLAN 931 2660 Drafting ‐ Labor 0.5 51.29 0 48.88 25.64              

6/16/2009 B9924 NICDAO, DELLAN 931 2660 Drafting ‐ Labor 0.5 51.29 0 48.88 25.64              

8/5/2009 B9924 NICDAO, DELLAN 931 2660 Drafting ‐ Labor 1 51.44 0 48.88 51.44              

8/6/2009 B9924 NICDAO, DELLAN 931 2660 Drafting ‐ Labor 1 51.44 0 48.88 51.44              

4/10/2008 A9476 MIKHAIL, MERVAT 932 2840 Engineer Investigation ‐ Labor 4 66.67 0 64.21 266.68            

5/21/2009 A9476 MIKHAIL, MERVAT 932 2840 Engineer Investigation ‐ Labor 4 77.89 0 74.23 311.58            

5/20/2008 A9476 MIKHAIL, MERVAT 932 2870 Engineering ‐ Labor 2 70.05 0 67.46 140.10            

9/25/2008 A9476 MIKHAIL, MERVAT 932 2870 Engineering ‐ Labor 1 73.14 0 69.65 73.14              

9/24/2008 A9476 MIKHAIL, MERVAT 932 2870 Engineering ‐ Labor 1 73.14 0 69.65 73.14              

6/5/2009 A9476 MIKHAIL, MERVAT 932 2870 Engineering ‐ Labor 2 77.89 0 74.23 155.79            

6/4/2009 A9476 MIKHAIL, MERVAT 932 2870 Engineering ‐ Labor 1 77.89 0 74.23 77.89              

6/5/2009 E5240 GONZALEZ,OMAR 966 2870 Engineering ‐ Labor 4 68.78 0 65.55 275.13            

5/29/2009 E5240 GONZALEZ,OMAR 966 2870 Engineering ‐ Labor 5 68.78 0 65.55 343.91            

6/12/2009 A9476 MIKHAIL, MERVAT 932 2870 Engineering ‐ Labor 2 77.89 0 74.23 155.79            

6/11/2009 A9476 MIKHAIL, MERVAT 932 2870 Engineering ‐ Labor 2 77.89 0 74.23 155.79            

6/17/2009 A9476 MIKHAIL, MERVAT 932 2870 Engineering ‐ Labor 1.5 77.89 0 74.23 116.84            

6/12/2009 E5240 GONZALEZ,OMAR 966 2870 Engineering ‐ Labor 3 68.78 0 65.55 206.35            

6/19/2009 E5240 GONZALEZ,OMAR 966 2870 Engineering ‐ Labor 1 68.78 0 65.55 68.78              

6/17/2009 E5240 GONZALEZ,OMAR 966 2870 Engineering ‐ Labor 1 68.78 0 65.55 68.78              

6/11/2009 E5240 GONZALEZ,OMAR 966 2870 Engineering ‐ Labor 1 68.78 0 65.55 68.78              

6/25/2009 A9476 MIKHAIL, MERVAT 932 2870 Engineering ‐ Labor 1 77.89 0 74.23 77.89              

6/29/2009 A9476 MIKHAIL, MERVAT 932 2870 Engineering ‐ Labor 1 77.89 0 74.23 77.89              

6/25/2009 E5240 GONZALEZ,OMAR 966 2870 Engineering ‐ Labor 1 68.78 0 65.55 68.78              

6/26/2009 E5240 GONZALEZ,OMAR 966 2870 Engineering ‐ Labor 3 68.78 0 65.55 206.35            

7/1/2009 E5240 GONZALEZ,OMAR 966 2870 Engineering ‐ Labor 1 68.78 0 65.55 68.78              

6/24/2009 E5240 GONZALEZ,OMAR 966 2870 Engineering ‐ Labor 1 68.78 0 65.55 68.78              



7/2/2009 E5240 GONZALEZ,OMAR 966 2870 Engineering ‐ Labor 1 68.78 0 65.55 68.78              

8/19/2009 A9476 MIKHAIL, MERVAT 932 2870 Engineering ‐ Labor 1 78.12 0 74.23 78.12              

8/25/2009 A9476 MIKHAIL, MERVAT 932 2870 Engineering ‐ Labor 1 78.12 0 74.23 78.12              

3/27/2008 D0584 DIETZMAN JANET L 978 2885 Engineering Services ‐ Labor 6 54.82 0 52.8 328.94            

4/16/2008 A9476 MIKHAIL, MERVAT 932 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1 66.67 0 64.21 66.67              

4/17/2008 A9476 MIKHAIL, MERVAT 932 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1 66.67 0 64.21 66.67              

4/30/2008 A9476 MIKHAIL, MERVAT 932 2900 ENVIRONMENTAL COORDINATION ‐ Labor 2 70.05 0 67.46 140.10            

10/7/2009 A9476 MIKHAIL, MERVAT 932 2900 ENVIRONMENTAL COORDINATION ‐ Labor 1 78.12 0 74.23 78.12              

10/5/2009 A9476 MIKHAIL, MERVAT 932 2900 ENVIRONMENTAL COORDINATION ‐ Labor 0 78.12 0.5 74.23 37.11              

6/29/2007 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 2 73.15 0 71.48 146.30            

7/3/2007 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 1 73.15 0 71.48 73.15              

7/6/2007 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 2 73.15 0 71.48 146.30            

7/16/2007 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 8 73.15 0 71.48 585.20            

7/17/2007 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 4.5 73.15 0 71.48 329.18            

7/20/2007 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 2 73.15 0 71.48 146.30            

8/9/2007 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 2 73.57 0 70.85 147.14            

8/10/2007 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 2 73.57 0 70.85 147.14            

8/14/2007 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 2 73.57 0 70.85 147.14            

8/15/2007 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 5 73.57 0 70.85 367.84            

8/16/2007 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 2 73.57 0 70.85 147.14            

8/17/2007 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 2 73.57 0 70.85 147.14            

9/11/2007 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 3 73.57 0 70.85 220.70            

11/20/2007 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 1 73.57 0 70.85 73.57              

12/4/2007 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 3 73.57 0 70.85 220.70            

12/5/2007 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 6 73.57 0 70.85 441.41            

1/11/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 2 73.57 0 70.85 147.14            

1/14/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 3 73.57 0 70.85 220.70            

1/18/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 2 73.57 0 70.85 147.14            

3/6/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 9 73.57 0 70.85 662.11            

3/10/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 9 73.57 0 70.85 662.11            

3/12/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 9 73.57 0 70.85 662.11            

3/14/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 4 73.57 0 70.85 294.27            

3/17/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 3 73.57 0 70.85 220.70            

3/18/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 4 73.57 0 70.85 294.27            

3/19/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 4.5 73.57 0 70.85 331.06            

3/20/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 7 73.57 0 70.85 514.98            

3/24/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 9 73.57 0 70.85 662.11            

3/25/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 6 73.57 0 70.85 441.41            

3/26/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 6 73.57 0 70.85 441.41            

3/27/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 7 73.57 0 70.85 514.98            

3/28/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 2 73.57 0 70.85 147.14            

3/31/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 9 73.57 0 70.85 662.11            

4/1/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 3.5 73.57 0 70.85 257.49            

4/7/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 9 73.57 0 70.85 662.11            

4/8/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 9 73.57 0 70.85 662.11            

4/9/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 8.5 73.57 0 70.85 625.33            

4/10/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 7 73.57 0 70.85 514.98            



4/16/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 1 73.57 0 70.85 73.57              

4/17/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 9 73.57 0 70.85 662.11            

4/18/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 2 73.57 0 70.85 147.14            

4/29/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 9 73.57 0 70.85 662.11            

4/30/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 8 73.57 0 70.85 588.54            

5/1/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 7 73.57 0 70.85 514.98            

5/2/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 4 73.57 0 70.85 294.27            

5/5/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 9 73.57 0 70.85 662.11            

5/6/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 7 73.57 0 70.85 514.98            

5/9/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 4 73.57 0 70.85 294.27            

5/13/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 3 73.57 0 70.85 220.70            

5/19/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 3 73.57 0 70.85 220.70            

6/2/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 3 73.57 0 70.85 220.70            

6/19/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 2 73.57 0 70.85 147.14            

8/15/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 4 74.4 0 70.85 297.62            

8/22/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 1 74.4 0 70.85 74.40              

8/21/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 2 74.4 0 70.85 148.81            

8/25/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 1 74.4 0 70.85 74.40              

8/26/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 2 74.4 0 70.85 148.81            

8/29/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 1 74.4 0 70.85 74.40              

12/2/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 3 73.37 0 69.92 220.12            

12/1/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 9 73.37 0 69.92 660.35            

12/11/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 2 73.37 0 69.92 146.74            

12/23/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 3 73.37 0 69.92 220.12            

12/30/2008 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 1 73.37 0 69.92 73.37              

1/2/2009 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 1 73.37 0 69.92 73.37              

1/15/2009 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 5 73.37 0 69.92 366.86            

1/14/2009 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 1 73.37 0 69.92 73.37              

2/9/2009 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 3 74.1 0 70.62 222.31            

2/10/2009 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 3 74.1 0 70.62 222.31            

2/11/2009 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 1 74.1 0 70.62 74.10              

2/12/2009 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 3.25 74.1 0 70.62 240.83            

8/5/2009 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 3 74.32 0 70.62 222.96            

10/26/2009 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 1 74.32 0 70.62 74.32              

10/28/2009 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 1 74.32 0 70.62 74.32              

11/9/2009 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 9 74.32 0 70.62 668.89            

11/10/2009 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 2 74.32 0 70.62 148.64            

11/20/2009 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 4 74.32 0 70.62 297.28            

11/13/2009 M2708 <invalid Employee No> 979 2915 Environmental Review ‐ Labor 2 74.32 0 70.62 148.64            

5/24/2010 A2442 DERRY, MICHELE KIM 979 2915 Environmental Review ‐ Labor 1 67.35 0 63.99 67.35              

5/25/2010 A2442 DERRY, MICHELE KIM 979 2915 Environmental Review ‐ Labor 1 67.35 0 63.99 67.35              

5/27/2010 A2442 DERRY, MICHELE KIM 979 2915 Environmental Review ‐ Labor 2 67.35 0 63.99 134.70            

6/8/2010 A2442 DERRY, MICHELE KIM 979 2915 Environmental Review ‐ Labor 2 67.35 0 63.99 134.70            

6/14/2010 A2442 DERRY, MICHELE KIM 979 2915 Environmental Review ‐ Labor 2 67.35 0 63.99 134.70            

6/23/2010 A2442 DERRY, MICHELE KIM 979 2915 Environmental Review ‐ Labor 1 67.35 0 63.99 67.35              

6/29/2010 A2442 DERRY, MICHELE KIM 979 2915 Environmental Review ‐ Labor 1 67.35 0 63.99 67.35              

8/21/2007 V0190 VARMA, NARESH 977 2930 Environmental Studies ‐ Labor 2 89.62 0 86.31 179.24            



6/26/2008 M2708 <invalid Employee No> 979 2930 Environmental Studies ‐ Labor 2 73.57 0 70.85 147.14            

6/24/2008 M2708 <invalid Employee No> 979 2930 Environmental Studies ‐ Labor 1 73.57 0 70.85 73.57              

6/27/2008 M2708 <invalid Employee No> 979 2930 Environmental Studies ‐ Labor 2 73.57 0 70.85 147.14            

6/30/2008 M2708 <invalid Employee No> 979 2930 Environmental Studies ‐ Labor 2.5 73.57 0 70.85 183.92            

7/1/2008 M2708 <invalid Employee No> 979 2930 Environmental Studies ‐ Labor 1 73.57 0 70.85 73.57              

7/11/2008 M2708 <invalid Employee No> 979 2930 Environmental Studies ‐ Labor 2 73.57 0 70.85 147.14            

7/18/2008 M2708 <invalid Employee No> 979 2930 Environmental Studies ‐ Labor 4 73.57 0 70.85 294.27            

7/10/2008 M2708 <invalid Employee No> 979 2930 Environmental Studies ‐ Labor 2 73.57 0 70.85 147.14            

7/23/2008 V0190 VARMA, NARESH 977 2930 Environmental Studies ‐ Labor 1 90.64 0 86.31 90.64              

7/24/2008 M2708 <invalid Employee No> 979 2930 Environmental Studies ‐ Labor 9 74.4 0 70.85 669.64            

7/25/2008 M2708 <invalid Employee No> 979 2930 Environmental Studies ‐ Labor 4 74.4 0 70.85 297.62            

7/28/2008 M2708 <invalid Employee No> 979 2930 Environmental Studies ‐ Labor 9 74.4 0 70.85 669.64            

7/29/2008 M2708 <invalid Employee No> 979 2930 Environmental Studies ‐ Labor 9 74.4 0 70.85 669.64            

7/30/2008 M2708 <invalid Employee No> 979 2930 Environmental Studies ‐ Labor 9 74.4 0 70.85 669.64            

7/31/2008 M2708 <invalid Employee No> 979 2930 Environmental Studies ‐ Labor 4.5 74.4 0 70.85 334.82            

8/1/2008 M2708 <invalid Employee No> 979 2930 Environmental Studies ‐ Labor 4 74.4 0 70.85 297.62            

2/24/2009 E4516 WOOD,BRANDY 979 2930 Environmental Studies ‐ Labor 8.75 42.19 0 40.21 369.20            

6/15/2009 E4516 WOOD,BRANDY 979 2930 Environmental Studies ‐ Labor 2 44.34 0 42.25 88.67              

6/7/2010 E4516 WOOD,BRANDY 979 2930 Environmental Studies ‐ Labor 4 44.47 0 42.25 177.87            

6/14/2010 A2111 ROMICH, KIMBERLY S 979 2930 Environmental Studies ‐ Labor 1.5 51.44 0 48.88 77.16              

6/17/2010 A2111 ROMICH, KIMBERLY S 979 2930 Environmental Studies ‐ Labor 1 51.44 0 48.88 51.44              

5/21/2009 A9476 MIKHAIL, MERVAT 932 2975 Estimates ‐ Labor 5 77.89 0 74.23 389.47            

5/22/2009 A9476 MIKHAIL, MERVAT 932 2975 Estimates ‐ Labor 4 77.89 0 74.23 311.58            

5/20/2009 A9476 MIKHAIL, MERVAT 932 2975 Estimates ‐ Labor 3 77.89 0 74.23 233.68            

7/21/2008 D9791 RIVERA, MILO 979 3125 FIELD INVESTIGATIONS ‐ Labor 4 51.5 0 49.04 205.98            

1/22/2009 E4516 WOOD,BRANDY 979 3125 FIELD INVESTIGATIONS ‐ Labor 4 42.19 0 40.21 168.78            

1/27/2009 E4516 WOOD,BRANDY 979 3125 FIELD INVESTIGATIONS ‐ Labor 2 42.19 0 40.21 84.39              

6/5/2009 A9476 MIKHAIL, MERVAT 932 3125 FIELD INVESTIGATIONS ‐ Labor 2 77.89 0 74.23 155.79            

6/11/2010 A2111 ROMICH, KIMBERLY S 979 3125 FIELD INVESTIGATIONS ‐ Labor 6 51.44 0 48.88 308.64            

7/2/2007 B1734 <invalid Employee No> 961 3155 FINAL DESIGN ‐ Labor 2 89.11 0 87.07 178.22            

6/25/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 7 50.63 0 49.47 354.39            

6/26/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 7 50.63 0 49.47 354.39            

6/27/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 8 50.63 0 49.47 405.02            

6/28/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 8 50.63 0 49.47 405.02            

6/29/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 4 50.63 0 49.47 202.51            

7/2/2007 B4373 <invalid Employee No> 932 3155 FINAL DESIGN ‐ Labor 1 76.9 0 75.14 76.90              

7/2/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 8 50.63 0 49.47 405.02            

7/3/2007 B4373 <invalid Employee No> 932 3155 FINAL DESIGN ‐ Labor 1 76.9 0 75.14 76.90              

7/3/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 9 50.63 0 49.47 455.65            

7/5/2007 B4373 <invalid Employee No> 932 3155 FINAL DESIGN ‐ Labor 2 76.9 0 75.14 153.79            

7/5/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 9 50.63 0 49.47 455.65            

7/6/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 4 50.63 0 49.47 202.51            

7/10/2007 B1734 <invalid Employee No> 961 3155 FINAL DESIGN ‐ Labor 1 89.11 0 87.07 89.11              

7/9/2007 B4373 <invalid Employee No> 932 3155 FINAL DESIGN ‐ Labor 1 76.9 0 75.14 76.90              

7/9/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 9 50.63 0 49.47 455.65            

7/10/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 9 50.63 0 49.47 455.65            

7/11/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 7 50.63 0 49.47 354.39            



7/12/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 7 50.63 0 49.47 354.39            

7/13/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 4 50.63 0 49.47 202.51            

7/16/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 2 50.63 0 49.47 101.26            

7/17/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 8 50.63 0 49.47 405.02            

7/18/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 8 50.63 0 49.47 405.02            

7/19/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 8 50.63 0 49.47 405.02            

7/20/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 4 50.63 0 49.47 202.51            

7/23/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 9 50.92 0 49.04 458.25            

7/24/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 9 50.92 0 49.04 458.25            

7/25/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 5 50.92 0 49.04 254.58            

8/2/2007 B1734 <invalid Employee No> 961 3155 FINAL DESIGN ‐ Labor 1 89.62 0 86.31 89.62              

8/13/2007 B1734 <invalid Employee No> 961 3155 FINAL DESIGN ‐ Labor 1 89.62 0 86.31 89.62              

8/6/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 9 50.92 0 49.04 458.25            

8/7/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 9 50.92 0 49.04 458.25            

8/8/2007 B4373 <invalid Employee No> 932 3155 FINAL DESIGN ‐ Labor 1 77.33 0 74.48 77.33              

8/8/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 5 50.92 0 49.04 254.58            

8/9/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 6 50.92 0 49.04 305.50            

8/13/2007 B4373 <invalid Employee No> 932 3155 FINAL DESIGN ‐ Labor 1 77.33 0 74.48 77.33              

8/13/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 8 50.92 0 49.04 407.33            

8/14/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 4 50.92 0 49.04 203.67            

8/15/2007 B4373 <invalid Employee No> 932 3155 FINAL DESIGN ‐ Labor 1 77.33 0 74.48 77.33              

8/27/2007 B4373 <invalid Employee No> 932 3155 FINAL DESIGN ‐ Labor 1 77.33 0 74.48 77.33              

9/4/2007 B4373 <invalid Employee No> 932 3155 FINAL DESIGN ‐ Labor 1 77.33 0 74.48 77.33              

9/12/2007 B4373 <invalid Employee No> 932 3155 FINAL DESIGN ‐ Labor 1 77.33 0 74.48 77.33              

9/17/2007 B4373 <invalid Employee No> 932 3155 FINAL DESIGN ‐ Labor 2 77.33 0 74.48 154.67            

9/18/2007 B4373 <invalid Employee No> 932 3155 FINAL DESIGN ‐ Labor 1 77.33 0 74.48 77.33              

9/19/2007 B4373 <invalid Employee No> 932 3155 FINAL DESIGN ‐ Labor 1 77.33 0 74.48 77.33              

9/20/2007 B4373 <invalid Employee No> 932 3155 FINAL DESIGN ‐ Labor 2 77.33 0 74.48 154.67            

9/25/2007 B4373 <invalid Employee No> 932 3155 FINAL DESIGN ‐ Labor 1 77.33 0 74.48 77.33              

9/26/2007 B4373 <invalid Employee No> 932 3155 FINAL DESIGN ‐ Labor 1 77.33 0 74.48 77.33              

9/27/2007 B4373 <invalid Employee No> 932 3155 FINAL DESIGN ‐ Labor 1 77.33 0 74.48 77.33              

9/28/2007 B4373 <invalid Employee No> 932 3155 FINAL DESIGN ‐ Labor 1 77.33 0 74.48 77.33              

10/1/2007 B4373 <invalid Employee No> 932 3155 FINAL DESIGN ‐ Labor 1 77.33 0 74.48 77.33              

10/2/2007 B4373 <invalid Employee No> 932 3155 FINAL DESIGN ‐ Labor 1 77.33 0 74.48 77.33              

10/3/2007 B4373 <invalid Employee No> 932 3155 FINAL DESIGN ‐ Labor 1 77.33 0 74.48 77.33              

10/4/2007 B4373 <invalid Employee No> 932 3155 FINAL DESIGN ‐ Labor 2 77.33 0 74.48 154.67            

10/9/2007 B4373 <invalid Employee No> 932 3155 FINAL DESIGN ‐ Labor 1 77.33 0 74.48 77.33              

10/10/2007 B4373 <invalid Employee No> 932 3155 FINAL DESIGN ‐ Labor 1 77.33 0 74.48 77.33              

10/11/2007 B4373 <invalid Employee No> 932 3155 FINAL DESIGN ‐ Labor 1 77.33 0 74.48 77.33              

10/22/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 2 44.02 0 42.39 88.04              

10/23/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 9 44.02 0 42.39 396.16            

10/24/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 9 44.02 0 42.39 396.16            

10/25/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 9 44.02 0 42.39 396.16            

10/29/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 5 44.02 0 42.39 220.09            

10/30/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 7 44.02 0 42.39 308.12            

10/31/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 7 44.02 0 42.39 308.12            

11/1/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 7 44.02 0 42.39 308.12            



11/2/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 2 44.02 0 42.39 88.04              

11/5/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 9 44.02 0 42.39 396.16            

11/6/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 5 44.02 0 42.39 220.09            

11/7/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 7 44.02 0 42.39 308.12            

11/8/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 9 44.02 0 42.39 396.16            

11/9/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 4 44.02 0 42.39 176.07            

11/13/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 3 44.02 0 42.39 132.05            

11/14/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 6 44.02 0 42.39 264.11            

11/15/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 9 44.02 0 42.39 396.16            

11/16/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 4 44.02 0 42.39 176.07            

11/19/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 7 44.02 0 42.39 308.12            

11/20/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 7 44.02 0 42.39 308.12            

11/21/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 7 44.02 0 42.39 308.12            

11/23/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 4 44.02 0 42.39 176.07            

11/26/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 7 44.02 0 42.39 308.12            

11/27/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 4 44.02 0 42.39 176.07            

11/28/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 5 44.02 0 42.39 220.09            

11/29/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 4 44.02 0 42.39 176.07            

12/3/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 9 44.02 0 42.39 396.16            

12/4/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 7 44.02 0 42.39 308.12            

12/5/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 7 44.02 0 42.39 308.12            

12/6/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 5.5 44.02 0 42.39 242.10            

12/11/2007 B1734 <invalid Employee No> 961 3155 FINAL DESIGN ‐ Labor 1 89.62 0 86.31 89.62              

12/12/2007 B1734 <invalid Employee No> 961 3155 FINAL DESIGN ‐ Labor 1 89.62 0 86.31 89.62              

12/13/2007 B1734 <invalid Employee No> 961 3155 FINAL DESIGN ‐ Labor 1 89.62 0 86.31 89.62              

12/10/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 9 44.02 0 42.39 396.16            

12/11/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 7 44.02 0 42.39 308.12            

12/12/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 7 44.02 0 42.39 308.12            

12/13/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 4 44.02 0 42.39 176.07            

12/14/2007 B9924 NICDAO, DELLAN 932 3155 FINAL DESIGN ‐ Labor 4 44.02 0 42.39 176.07            

6/25/2008 B1734 <invalid Employee No> 961 3155 FINAL DESIGN ‐ Labor 1 89.62 0 86.31 89.62              

7/15/2008 B1734 <invalid Employee No> 961 3155 FINAL DESIGN ‐ Labor 1 89.62 0 86.31 89.62              

7/31/2008 B1734 <invalid Employee No> 961 3155 FINAL DESIGN ‐ Labor 1 90.64 0 86.31 90.64              

8/5/2008 B1734 <invalid Employee No> 961 3155 FINAL DESIGN ‐ Labor 1 90.64 0 86.31 90.64              

8/7/2008 B1734 <invalid Employee No> 961 3155 FINAL DESIGN ‐ Labor 1 90.64 0 86.31 90.64              

12/18/2009 F0859 FLASHER, ANDREA 972 3200 Flood Hazard Reviews ‐ Labor 4 51.44 0 48.88 205.76            

12/10/2009 F0859 FLASHER, ANDREA 972 3200 Flood Hazard Reviews ‐ Labor 3 51.44 0 48.88 154.32            

12/11/2009 F0859 FLASHER, ANDREA 972 3200 Flood Hazard Reviews ‐ Labor 4 51.44 0 48.88 205.76            

12/14/2009 F0859 FLASHER, ANDREA 972 3200 Flood Hazard Reviews ‐ Labor 6 51.44 0 48.88 308.64            

7/2/2007 V0190 VARMA, NARESH 977 3815 MEETINGS ‐ Labor 0.5 89.11 0 87.07 44.56              

7/3/2007 V0190 VARMA, NARESH 977 3815 MEETINGS ‐ Labor 0.5 89.11 0 87.07 44.56              

7/10/2007 V0190 VARMA, NARESH 977 3815 MEETINGS ‐ Labor 1 89.11 0 87.07 89.11              

7/26/2007 V0190 VARMA, NARESH 977 3815 MEETINGS ‐ Labor 2 89.62 0 86.31 179.24            

7/31/2007 V0190 VARMA, NARESH 977 3815 MEETINGS ‐ Labor 2 89.62 0 86.31 179.24            

10/23/2007 V0190 VARMA, NARESH 977 3815 MEETINGS ‐ Labor 1 89.62 0 86.31 89.62              

10/23/2007 M2708 <invalid Employee No> 979 3815 MEETINGS ‐ Labor 1 73.57 0 70.85 73.57              

1/15/2008 V0190 VARMA, NARESH 977 3815 MEETINGS ‐ Labor 1 89.62 0 86.31 89.62              



3/19/2008 V0190 VARMA, NARESH 977 3815 MEETINGS ‐ Labor 1 89.62 0 86.31 89.62              

3/19/2008 M2708 <invalid Employee No> 979 3815 MEETINGS ‐ Labor 1 73.57 0 70.85 73.57              

3/20/2008 A9476 MIKHAIL, MERVAT 932 3815 MEETINGS ‐ Labor 1 66.67 0 64.21 66.67              

7/14/2008 A9476 MIKHAIL, MERVAT 932 3815 MEETINGS ‐ Labor 2 70.05 0 67.46 140.10            

7/9/2008 A9476 MIKHAIL, MERVAT 932 3815 MEETINGS ‐ Labor 1 70.05 0 67.46 70.05              

5/4/2009 A9476 MIKHAIL, MERVAT 932 3815 MEETINGS ‐ Labor 1 77.89 0 74.23 77.89              

5/27/2009 A9476 MIKHAIL, MERVAT 932 3815 MEETINGS ‐ Labor 2 77.89 0 74.23 155.79            

6/4/2009 A9476 MIKHAIL, MERVAT 932 3815 MEETINGS ‐ Labor 1 77.89 0 74.23 77.89              

6/18/2009 M2708 <invalid Employee No> 979 3815 MEETINGS ‐ Labor 1.5 74.1 0 70.62 111.15            

7/7/2009 V0190 VARMA, NARESH 977 3815 MEETINGS ‐ Labor 1 94.89 0 90.43 94.89              

8/5/2009 A9476 MIKHAIL, MERVAT 932 3815 MEETINGS ‐ Labor 1 78.12 0 74.23 78.12              

8/10/2009 A9476 MIKHAIL, MERVAT 932 3815 MEETINGS ‐ Labor 1 78.12 0 74.23 78.12              

6/16/2010 E5409 FAM,MICHAEL 932 3815 MEETINGS ‐ Labor 3 41.35 0 39.28 124.04            

6/14/2010 A2442 DERRY, MICHELE KIM 979 3815 MEETINGS ‐ Labor 1 67.35 0 63.99 67.35              

6/16/2010 A2442 DERRY, MICHELE KIM 979 3815 MEETINGS ‐ Labor 1 67.35 0 63.99 67.35              

5/7/2008 A9476 MIKHAIL, MERVAT 932 4640 Project Scheduling ‐ Labor 2 70.05 0 67.46 140.10            

9/5/2008 B9924 NICDAO, DELLAN 931 5285 Reports ‐ Labor 2 48.27 0 45.97 96.55              

5/27/2009 A9476 MIKHAIL, MERVAT 932 5285 Reports ‐ Labor 5 77.89 0 74.23 389.47            

5/28/2009 A9476 MIKHAIL, MERVAT 932 5285 Reports ‐ Labor 2 77.89 0 74.23 155.79            

5/26/2009 A9476 MIKHAIL, MERVAT 932 5285 Reports ‐ Labor 1 77.89 0 74.23 77.89              

5/21/2008 A9476 MIKHAIL, MERVAT 932 5960 Specification ‐ Labor 6 70.05 0 67.46 420.29            

5/22/2008 A9476 MIKHAIL, MERVAT 932 5960 Specification ‐ Labor 6 70.05 0 67.46 420.29            

5/8/2009 A9476 MIKHAIL, MERVAT 932 6125 Supervision ‐ Labor 0.5 77.89 0 74.23 38.95              

5/11/2009 A9476 MIKHAIL, MERVAT 932 6125 Supervision ‐ Labor 1 77.89 0 74.23 77.89              

5/12/2009 A9476 MIKHAIL, MERVAT 932 6125 Supervision ‐ Labor 1 77.89 0 74.23 77.89              

5/18/2009 A9476 MIKHAIL, MERVAT 932 6125 Supervision ‐ Labor 2 77.89 0 74.23 155.79            

5/19/2009 A9476 MIKHAIL, MERVAT 932 6125 Supervision ‐ Labor 2 77.89 0 74.23 155.79            

5/20/2009 A9476 MIKHAIL, MERVAT 932 6125 Supervision ‐ Labor 1 77.89 0 74.23 77.89              

6/1/2009 A9476 MIKHAIL, MERVAT 932 6125 Supervision ‐ Labor 1 77.89 0 74.23 77.89              

6/2/2009 A9476 MIKHAIL, MERVAT 932 6125 Supervision ‐ Labor 1 77.89 0 74.23 77.89              

6/4/2009 A9476 MIKHAIL, MERVAT 932 6125 Supervision ‐ Labor 1 77.89 0 74.23 77.89              

6/23/2009 A9476 MIKHAIL, MERVAT 932 6125 Supervision ‐ Labor 1 77.89 0 74.23 77.89              

6/24/2009 A9476 MIKHAIL, MERVAT 932 6125 Supervision ‐ Labor 1 77.89 0 74.23 77.89              

6/29/2009 A9476 MIKHAIL, MERVAT 932 6125 Supervision ‐ Labor 1 77.89 0 74.23 77.89              

10/6/2009 A9476 MIKHAIL, MERVAT 932 6125 Supervision ‐ Labor 0.5 78.12 0 74.23 39.06              

8/17/2009 B9924 NICDAO, DELLAN 931 6500 Tech. Div Coord & Project Scoping ‐ 0.5 51.44 0 48.88 25.72              

5/8/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 4 51.29 0 48.88 205.16            

5/22/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 4 51.29 0 48.88 205.16            

5/11/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 9 51.29 0 48.88 461.60            

5/12/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 9 51.29 0 48.88 461.60            

5/13/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 8 51.29 0 48.88 410.31            

5/14/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 5 51.29 0 48.88 256.45            

5/15/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 4 51.29 0 48.88 205.16            

5/26/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 9 51.29 0 48.88 461.60            

5/27/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 9 51.29 0 48.88 461.60            

5/29/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 4 51.29 0 48.88 205.16            

6/5/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 4 51.29 0 48.88 205.16            



6/2/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 9 51.29 0 48.88 461.60            

6/3/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 7 51.29 0 48.88 359.02            

6/4/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 9 51.29 0 48.88 461.60            

6/9/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 9 51.29 0 48.88 461.60            

6/10/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 9 51.29 0 48.88 461.60            

6/12/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 4 51.29 0 48.88 205.16            

6/8/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 9 51.29 0 48.88 461.60            

6/11/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 9 51.29 0 48.88 461.60            

6/22/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 9 51.29 0 48.88 461.60            

6/23/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 9 51.29 0 48.88 461.60            

6/24/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 9 51.29 0 48.88 461.60            

6/25/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 4 51.29 0 48.88 205.16            

6/26/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 4 51.29 0 48.88 205.16            

7/14/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 4 51.29 0 48.88 205.16            

7/28/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 1 51.44 0 48.88 51.44              

8/11/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 1 51.44 0 48.88 51.44              

8/14/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 4 51.44 0 48.88 205.76            

8/10/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 2 51.44 0 48.88 102.88            

8/17/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 2 51.44 0 48.88 102.88            

8/18/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 2 51.44 0 48.88 102.88            

10/1/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 3 51.44 0 48.88 154.32            

10/6/2009 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 8 51.44 0 48.88 411.52            

FC080439 CALIFOR56 CALIFORNIA DEPT FISH & GAME 3/5/2008 STREAMBED ALTERATION AGREEMENT 984 2930 1 4000 4,000.00        

FC080440 CALIFOR98 CA REGION WATER QUALTY CNTR 3/5/2008 CACTUS BASIN NO 3 984 2930 1 40000 40,000.00      

08‐0615 LILBURN51 LILBURN CORPORATION 7/12/2008 Z2602 ON CALL ENVIR PERMIT‐PLANNING SVC 984 2930 1 1870 1,870.00        

10‐0601 LILBURN51 LILBURN CORPORATION 6/4/2010 Z2602 ON‐CALL ENVIR PERMIT & PLANNING SVC 977 2930 1 11580 11,580.00      

07‐1113 LILBURN51 LILBURN CORPORATION 11/1/2007 J1428 SCAQMD PLANS FOR CACTUS BASIN 984 1040 1 1018 1,018.00        

70720 LILBURN51 LILBURN CORPORATION 7/12/2007 A0681Y08 984 4175 1 1340.89 1,340.89        

07‐0720 LILBURN51 LILBURN CORPORATION 7/12/2007 A0681Y06 984 4175 1 1984.61 1,984.61        

07‐0815 LILBURN51 LILBURN CORPORATION 8/9/2007 A0681Y08 984 4175 1 3317.42 3,317.42        

07‐0915 LILBURN51 LILBURN CORPORATION 8/9/2007 A0681Y08 984 4175 1 3324.5 3,324.50        

08‐0644 LILBURN51 LILBURN CORPORATION 7/21/2008 A0681Y08 984 4175 1 517.07 517.07            

11069 NATURAL78 NATURAL RESOURCES ASSESSME 5/26/2009 K2469 CONDUCT TRAPPING STUDIES 977 3125 1 6500 6,500.00        

610F LAND USE SVC, CEQA FOR CACTU 979 2930 2,300.00        

709F ENVIRONMENTAL IMPACT REVIE 984 2930 2,656.75        

10/12/2010 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 2.00 51.89 0.00 47.52$     103.78$         

10/13/2010 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 6.00 51.89 0.00 47.52$     311.35$         

10/14/2010 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 9.00 51.89 0.00 47.52$     467.03$         

10/20/2010 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 3.00 51.89 0.00 47.52$     155.68$         

10/21/2010 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 9.00 51.89 0.00 47.52$     467.03$         

10/22/2010 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 4.00 51.89 0.00 47.52$     207.57$         

10/15/2010 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 4.00 51.89 0.00 47.52$     207.57$         

10/18/2010 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 6.00 51.89 0.00 47.52$     311.35$         

10/19/2010 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 7.00 51.89 0.00 47.52$     363.25$         

10/26/2010 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 2.00 52.80 0.00 47.52$     105.60$         

10/27/2010 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 6.00 52.80 0.00 47.52$     316.79$         



10/28/2010 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 9.00 52.80 0.00 47.52$     475.18$         

10/29/2010 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 4.00 52.80 0.00 47.52$     211.19$         

11/01/2010 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 6.00 52.80 0.00 47.52$     316.79$         

11/02/2010 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 6.00 52.80 0.00 47.52$     316.79$         

10/25/2010 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 3.00 52.80 0.00 47.52$     158.39$         

11/12/2010 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 4.00 51.89 0.00 47.52$     207.57$         

11/15/2010 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 6.00 51.89 0.00 47.52$     311.35$         

11/16/2010 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 6.00 51.89 0.00 47.52$     311.35$         

11/29/2010 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 3.00 52.80 0.00 47.52$     158.39$         

11/30/2010 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 6.00 52.80 0.00 47.52$     316.79$         

11/23/2010 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 5.00 52.80 0.00 47.52$     263.99$         

11/24/2010 M1447 MC CONNELL, RICHARD 962 6530 Tech. Final Design ‐ Labor 4.50 52.80 0.00 47.52$     237.59$         

169,936.56    

G) Other Costs

621F COUNTY CNSL FEE ‐ OCTOBER 20 984 2390 72.50              

641F COUNTY COUNSEL FEE ‐ OCTOBE 984 2390 425.00            

585F COUNTY COUNSEL FEE‐JULY 2008 984 2390 42.50              

525F COUNTY COUNSEL FEE‐JUNE 200 984 2390 217.50            

782F COUNTY COUNSEL FEES ‐ APRIL 2 984 2390 761.25            

665F COUNTY COUNSEL FEES ‐ DECEM 984 2390 1,305.00        

747F COUNTY COUNSEL FEES ‐ FEBRUA 984 2390 1,595.00        

738F COUNTY COUNSEL FEES ‐ JANUAR 984 2390 1,921.25        

760F COUNTY COUNSEL FEES ‐ MARCH 984 2390 398.75            

647F COUNTY COUNSEL FEES ‐ NOVEM 984 2390 1,196.25        

617F COUNTY COUNSEL FEE‐SEPTEMB 984 2390 170.00            

741F COUNTY COUNSEL FEES‐FEBRUA 984 2390 42.50              

719F COUNTY COUNSEL FEES‐JANUARY 984 2390 42.50              

663F COUNTY COUNSEL FEES‐NOVEMB 984 2390 42.50              

655F DOCUMENT FEES FOR CACTUS BA 979 2910 2,656.75        

756T FLOOD CONTRO REPRO SEPTEMB 984 4460 53.50              

1301T FLOOD CONTROL REPRO APRIL 20 984 4460 2.10                

724T FLOOD CONTROL REPRO AUGUST 984 4460 27.80              

912T FLOOD CONTROL REPRO DECEMB 984 4460 331.45            

1037T FLOOD CONTROL REPRO DECEMB 984 4460 11.90              

1194T FLOOD CONTROL REPRO FEBRUA 984 4460 10.20              

616T FLOOD CONTROL REPRO JULY 20 984 4460 243.60            

542T FLOOD CONTROL REPRO JUNE 20 984 4460 2.50                

1486T FLOOD CONTROL REPRO MAY 20 984 4460 3.50                

855T FLOOD CONTROL REPRO OCTOBE 984 4460 5.00                

1062T FLOOD REPRO DECEMBER 2008 984 4460 93.00              

756F OBJECT CODE CORR‐02/09 CNTY  984 2390 42.50              

TR 234‐08 REAL ESTATE SVC CHGS ‐ APR 200 976 4910 195.00            

TR 021‐09 REAL ESTATE SVC CHGS ‐ JUNE 20 976 4910 455.00            



TR 343‐09 REAL ESTATE SVC CHGS ‐ PP 17 JU 976 4910 260.00            

C10010 REFUND OF OVERPMT SVR CHGS 247 6155 (33.93)             

685T REPRO FLOOD CONTROL AUGUST 984 4460 135.10            

604T REPRO FLOOD CONTROL JULY 20 984 4460 5.00                

W09048 SURVEYOR LBR CHGS 02/28/09 T 247 6155 107.00            

W09036 SURVEYOR LBR CHGS 12/06/08 T 247 6155 642.00            

W09037 SURVEYOR LBR CHGS 12/13/08 T 247 6155 722.25            

W10004 SVR LABOR CHGS 04/25/09 THRU 984 6155 26.75              

14,230.47      
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